Building Trust Through Better Scoping

How an AI-augmented solution helped ***Work Simplr*** grow clients, usage and scale revenue without scaling headcount—and what it means for transforming product development

JODI MAC

FEBRUARY 3, 2025

The Initiative

Why Projects Fail Before They Start

The Challenge

At ***Work Simplr,*** we maintained 86% customer retention and 98% project completion across 5,000 projects. Yet businesses struggled to scope work effectively for students and emerging talent, creating a bottleneck that limited growth.

The core problem: SMBs wanted to hire emerging talent/students but couldn't break work into manageable chunks, define clear deliverables, or set realistic timelines.

Business Pain

SMBs struggled to scope student-sized projects (10-40 hours), leading to vague expectations and failed outcomes

Student Impact

Unclear "figure it out" projects caused scope creep, damaged confidence, and set students up for failure despite strong work ethic

Platform Bottleneck

Operations team spent 3-5 days per project clarifying scope, creating a revenue ceiling tied directly to headcount

Understanding Our Users

Primary User:

SMB Buyers

Marketing agencies, startups, and nonprofits making their first delegation attempts. Non-technical, budget-conscious ($500-$5K per project), seeking guidance on breaking down work.

Secondary User:

Students

College students on the execution side who desperately needed clarity to deliver quality work and build their portfolios with confidence.

Internal Stakeholders: Ops Sales & Marketing

Operations specialists using the tool for quality assurance, needing efficiency without sacrificing the trust they'd built with customers.

Sales needed to solve the pain point now versus alternatives.

The insight: The problem wasn't talent quality—our students were exceptional. The breakdown happened at the scoping phase, where trust was established or destroyed before work even began.

Strategic Alignment: Scaling Revenue Without Scaling Headcount

"The Business Case: Scoping Was Our Growth Bottleneck"

The Math That Forced Our Hand

State (Early 2024):

- **Capacity ceiling: 6 new projects/week = $400K annual run rate maximum**
- Growth target: $1M ARR (need 12 projects/week)

Two Paths Forward

Option A: Hire 3 More Ops People

1. Year 1 cost: $264K (salary, benefits, recruiting, training)
2. Doubles capacity to ~$800K ARR potential
3. Compresses margins from 65% → 55% (higher labor costs)
4. Same bottleneck reappears at next growth stage
5. High risk with bootstrap funding (fixed costs = survival threat)

Option B: Build Scoping Agent

1. Year 1 cost: $40K (mostly existing engineering team, API fees)
2. Target: 3-5 days → 24 hours (83% time reduction)
3. Unlocks capacity: 6 projects/week → 36 projects/week
4. Revenue potential: $2M+ ARR with same headcount
5. **Scalable: Works for 100 or 1,000 projects (no marginal cost)**

Revenue Growth

Target: $500K → $1M ARR in 18 months through faster project intake (3-5 days → 24 hours) and improved upsell opportunities

Customer Retention

Push 52% retention to 86%+ by reducing project rework and customer frustration through crystal-clear scoping

Market Differentiation

Build a ***competitive moat with compounding data*** where competitors dumped scoping burden on customers—we'd help them scope intelligently

Grew User Engagement

Users experience clarity in results, speed to outcomes & referred 3x more people to the site.

Why We Chose Infrastructure Over Headcount

ROI Calculation:

- $40K investment unlocks $1.7M revenue potential (43x return)
- Scoping agent becomes proprietary IP and competitive moat
- Ops team retention: More strategic work vs. repetitive admin
- Mission impact: Better scopes = student success = economic mobility

Strategic Priority Aligned

- Scale revenue without scaling fixed costs (bootstrap survival requirement)
- Differentiate from competitors (Upwork/Fiverr dump scoping on customers)
- Build defensible advantage (scoping expertise + AI = hard to copy)
- Position for future funding (tech-enabled growth story)

Maintaining Alignment Throughout Execution

01

Weekly Product/Ops Sync

Thursday sessions reviewing bottlenecks, customer feedback, and dashboard metrics to prioritize the backlog based on real impact

02

Monthly Customer Advisory Board

6-8 repeat customers validating prototypes and assumptions, creating champions who advocated for the tool

03

Bi-Weekly Engineering Standup

Roadmap prioritization with UK/Italy team, navigating technical tradeoffs and mapping dependencies

04

Marketing & Sales Team Check-ins

Monthly and Ad-hoc conversations ensuring the tool addressed real prospect objections and sales friction points

The Critical Decision: Human-in-Loop vs. Full Automation

The biggest decision wasn't *what* to build—it was *how much* to trust the AI. This choice would define the product's success and our customers' trust in the platform.

Full AI Automation

Pros: Instant scopes, zero ops involvement, infinite scale, compelling marketing story

Cons: Risk of AI hallucinations, no quality control, potential trust destruction, students set up for failure

Human-Only (Status Quo)

Pros: High quality, trusted outcomes, relationship building, edge case handling

Cons: 3-5 day bottleneck, no scalability, ops burnout, missed revenue opportunity

Hybrid: Human-in-Loop ✓

Our choice: AI generates initial scope from templates, ops reviews and refines in 30 minutes, customer receives polished scope within 24 hours

Result: 80% time reduction with maintained quality, ops as "editors" not "writers," built-in learning loop

Key Constraints

Time: 90 Days

Needed for Q4 sales push—started with 5 industry templates instead of comprehensive coverage

Resources: 4 Engineers

UK/Italy-based team, 1 part-time designer, $0 budget for external AI tools—leveraged open-source models

Data: 5,000 Projects

Non-standardized scopes required manual template creation before AI enhancement. Compounding knowledge & users drove insights.

Culture: Org Readiness

Ops team nervous about AI replacement—framed as assistant tool, involved them in design

The trust principle: One bad AI-generated scope could destroy a customer relationship built over months. At $500K ARR and bootstrap funded, we couldn't afford those mistakes. The hybrid approach gave us 80% of the efficiency gain with 10% of the risk.

Execution: Building with a Distributed Team

1

Weeks 1-4: Template Foundation

Ops analyzed 200 top projects, identified 5 industry patterns, created structured templates with deliverables, timelines, and success criteria

2

Weeks 5-8: AI Layer

UK/Italy engineering team integrated OpenAI API, built prompt engineering system matching briefs to templates with intelligent customization

3

Weeks 9-10: Review Interface

Built ops dashboard for reviewing AI scopes with streamlined edit workflow and feedback mechanism to improve prompts

4

Weeks 11-12: Beta Launch

Rolled out to 20 trusted customers, monitored every scope, iterated weekly based on feedback before full launch

Managing Remote Collaboration Across Time Zones

What made it work: Documentation as love language.

Every decision logged in Notion with "why" not just "what."

Priority ranking & management of downstream dependencies or quick wins.

Clear ownership per engineer.

Adapted my hours: 8am-12pm PT + 5pm-7pm PT for UK overlap.

Daily Async Standups

Slack updates in their morning (my evening): what shipped, what's shipping today, blockers needing input

Weekly 1:1s (30 min)

Career development, technical challenges, workload balance—adapted to their hours

Bi-Weekly Sprint Planning

90-minute video sessions for roadmap prioritization, technical tradeoffs, and Figma design reviews

Measurement & Outcomes: From Hypothesis to Results

We defined success upfront with four metrics that mattered—speed, quality, trust, and revenue. Six months later, we exceeded every target.

83%

Time Reduction

From 3-5 days to 18-hour average—exceeding our 24-hour target and freeing ops to handle 3x more projects

89%

Scope Accuracy

Projects delivered as originally scoped (up from 70%), with fewer mid-project renegotiations and higher student confidence

4.7

Customer Satisfaction

Out of 5 stars on scoping clarity—customers felt confident about deliverables for the first time

$1680

Average Project Value

Up 40% from $1,200 baseline as better scoping conversations revealed bigger customer needs

---

Unexpected Wins Beyond the Metrics

- **100% ops team retention** vs. 60% industry average—role transformed from data entry to strategic consulting
- **Sales cycle shortened** from 7 days to 4 days as faster scoping accelerated deal closure
- **AI learning curve** improved dramatically with edit rate dropping from 40% to 15% over six months
- **NPS increased 12 points** among customers who used the scoping agent

What Didn't Work

Initial adoption challenge: Only 20% adoption in month one as customers wanted "human touch" assurance despite AI quality

Solution: Added "reviewed by expert" badge to AI-generated scopes. Adoption jumped to 75% within one month.

Template rigidity: Design and tech projects needed more customization. Added "custom scope" option for complex creative work.

Reflection: What I'd Do Differently

Every initiative teaches lessons that shape how we approach the next challenge. Here's what I learned about building trust infrastructure at scale.

1. Start User Testing Earlier with Buyers

What happened: Built first version based on ops team feedback, assumed their pain points matched customer pain points. Discovered post-launch that customers prioritized "feeling heard" over speed.

What I'd change: Run 5-10 customer interviews before building templates. Test low-fidelity prototypes asking "What would make you trust this scope?" Budget 2 weeks for discovery despite tight timeline.

Impact: Would've designed the "reviewed by expert" badge into V1, saving 4 weeks of post-launch iteration.

2. Build Analytics Infrastructure from Day One

What happened: Tracked metrics in spreadsheets initially with manual ops logging. Took 6 weeks to build proper dashboard. Lost early insights and couldn't answer "which AI suggestions do ops edit most?" until month three.

What I'd change: Allocate one engineer to instrumentation from week one. Define events before writing code: every AI suggestion, every edit, every customer interaction, timestamps for every step.

Impact: Would've caught AI prompt issues 2x faster with better data, had stronger ROI story with precise metrics instead of estimates.

The Change Management Lesson

Investing in Organizational Readiness

What happened: First two weeks, ops team barely used the tool despite launch. They didn't trust AI output and redid everything manually anyway. Required 1:1 coaching and incentives to shift behavior.

Why it matters: Would've hit adoption targets 4 weeks faster, reduced anxiety around change, and gathered better feedback earlier through increased usage.

01

Week 1: Hands-On Training Workshop

Have ops scope 5 projects with AI vs. manually, show time savings in real-time, let them "break" the AI to build trust through experimentation

02

Week 2-4: Peer Pairing

Pair experienced ops with new users, create organic knowledge transfer and confidence building

03

Ongoing: Gamification

Share weekly "AI assist success stories" to celebrate wins and reinforce positive adoption patterns

Key Takeaways: Building Trust at Scale

Choose Trust Over Speed

The hybrid human-in-loop approach sacrificed "instant magic" for trusted outcomes. 80% efficiency gain with 10% of the risk proved the right tradeoff for building lasting customer relationships.

Involve Users in the Solution

Ops/sales/marketing teams became champions instead of resistors when we framed the tool as an assistant and involved them in design. Change management is product management.

Define Success Upfront

Clear metrics (speed, quality, trust, revenue) aligned the team and proved ROI. Exceeded every target because we knew exactly what success looked like from day one.

Documentation Enables Remote Teams

With a UK/Italy engineering team, every decision needed "why" not just "what." Clear ownership and async-first culture delivered 15+ major features over 18 months.

> **"This wasn't just about delivering a feature. It was about building trust infrastructure that scaled—trust between businesses and students, trust between our team and customers, and trust in AI as a tool for human augmentation."**

The scoping agent transformed Work Simplr's growth trajectory: 83% faster project intake, 89% scope accuracy, 40% higher project values, and 100% ops team retention. But more importantly, it created a repeatable framework for solving complex problems with distributed teams under real-world constraints.

LET'S DISCUSS HOW THESE LESSONS APPLY TO SKILLUP